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AIRPORT

$750,000Airport Master Plan Owen Thomas
(805) 692-6018

Coffman & Associate

$600,000Airport Security Operations Center Relocation Owen Thomas
(805) 692-6018

LFM Architects 12/1/126/1/12 3/20/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

12/1/12 10/1/12 Delay in design contract execution due to insurance issues

$1,292,000Apt. Sewer Improvement Owen Thomas
(805) 692-6018

Flowers 3/1/137/10/12 12/7/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

6/6/12 9/6/11 Schedule update
3/1/13 6/6/12 Funding was pulled until 2013

$560,000Firestone Rd Drainage Owen Thomas
(805) 692-6018

Tartaglia Engineerin 4/15/138/15/12 4/12/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

10/15/13 5/15/13 okkk
5/15/13 5/15/12 Schedule change
4/12/22 4/1/22 actual date of aoc

4/1/22 3/15/12 Actual date of AOC
5/15/12 4/15/12 proposed date of AOC
4/15/13 10/15/13 schedule change
4/15/12 4/12/22 Clerical change, I hate this box
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AIRPORT

$3,612,000Taxiway H, J, C Rehabilitation Owen Thomas
(805) 692-6018

Tartaglia Engineerin 9/1/129/1/11 3/20/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

9/1/12 8/1/12 schedule change
8/1/12 6/1/12 schedule change

BRIDGES

$437,000Bridge Preventive Maintenance Plan John Ilasin
(805) 564-5383

Wallace Group 7/17/123/15/12 3/13/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

4/3/12 2/7/12 Change to in house design
7/17/12 4/3/12 Contract issues with consultants

2/7/12 9/15/11 Delay in getting out RFP

$23,207,000Cabrillo Boulevard at Mission Creek Bobbi Salvini
(805) 560-7544

Bengal Engineering 1/30/139/1/09 2/24/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/15/11 5/1/11 On going ROW delays
8/10/12 7/10/12 On going ROW delays
7/10/12 3/1/12 Row Delays
1/30/13 8/10/12 On going ROW delays

3/1/12 7/15/11 RW property acquisition process, delays

$383,250Cabrillo Boulevard at Mission Creek - Anacapa at 
Cabrillo Intersection Improvements

Ashleigh Shue
(805) 897-2507

3/1/1311/15/12 2/15/12
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BRIDGES

$2,879,210Chapala / Yanonali at Mission Creek Jim Colton
(805) 564-5537

Drake Haglan 5/15/133/30/12 4/10/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

11/15/13 9/15/12 NEPA, CEQA, CDP, HLC PROCESS EXTENDED
11/15/13 11/15/13 Entry error cannot delete
11/15/13 11/15/13 Entry error cannot delete

9/15/12 2/15/13 Entry error cannot delete
5/15/13 11/15/13 Move Award Forward - Environmental Almost Complete
9/15/12 2/15/13 Entry error cannot delete
2/15/13 10/1/11 NEPA, CEQA, CDP, HLC PROCESS EXTENDED

$6,075,000Cota Street at Mission Creek Jim Colton
(805) 564-5537

Bengal Engineering 2/15/1411/15/11 7/15/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/15/14 3/1/13 Chage to reflect environmental review
3/1/13 3/1/12 Environmental Issues

$5,835,000De La Guerra Bridge at Mission Creek Jim Colton
(805) 564-5537

1/30/157/4/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

1/30/15 10/1/14 AOC Est date pushed out to reflex new schedule changes

$6,265,750Gutierrez Bridge at Mission Creek Jim Colton
(805) 564-5537

1/30/157/4/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

1/30/15 10/1/14 AOC changed to reflect revised project schedule
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BRIDGES

$10,877,000Mason Street at Mission Creek John Ilasin
(805) 564-5383

Bengal Engineering 5/13/149/2/11 5/15/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

6/5/13 6/5/14 New date
3/1/12 4/1/12 New date

12/1/13 3/1/13 Additional public hearings
5/15/14 4/15/14 Updated schedule

5/5/14 5/15/14 Updated schedule
4/15/14 12/1/12 Additional HLC meeting

4/1/12 1/1/12 New date
7/14/12 6/5/13 New date
7/15/13 7/14/12 New date
5/13/14 7/15/13 New date
12/1/12 12/1/13 Rescheduled HLC meeting

6/5/14 5/5/14 New date
3/1/13 3/1/12 New Date

$3,000,000Sycamore Creek Improvements - Channel and Punta 
Gorda Bridge

John Ilasin
(805) 564-5383

P&S and DHA 1/8/131/15/12 12/13/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

5/10/12 5/10/11 Wrong year on previous entry
8/14/12 5/10/12 Environmental Process

1/8/13 8/14/12 Revised due to delays with environmental process and utility coordination issues in design.
5/10/11 8/15/11 Revised to reflect joint project with bridge

CREEKS

$3,450,000Mission Creek Concrete Channel Fish Passage and 
Riparian Habitat Enhancement Phase 2

Don Spagnolo
(805) 564-5383

HDR 4/16/132/17/11 7/27/09
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OTHER

$2,609,251Children's Library Room Renovation Heidi Braunger
(805) 897-1902

LPA, Inc. 1/1/121/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

5/10/12 4/10/12 Award of Final Design pushed back.
1/1/12 1/8/13 Unscheduled RDA project
1/8/13 1/10/13 Council dates are on Tuesdays

1/10/13 5/10/12 Award of Final Design pushed back again.

PARKS & RECREATION

$615,000Lower Mesa Lane Steps Repair Brian D'Amour
(805) 897-2661

Bengal 4/1/136/1/11 1/24/12

REDEVELOPMENT AGENCY

$5,000,000Cabrillo Arts  Facility Renovation - Final Design and 
Construction

7/1/121/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/1/12 7/1/12 Unscheduled project on hold with state elimination of RDA

$225,000Cabrillo Arts  Renovation-Facility Assessment Study 
(Assessment Only)

Kruger Bensen Ziem 7/1/121/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/1/12 7/1/12 Unscheduled project on hold with state elimination of RDA
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REDEVELOPMENT AGENCY

$140,000Downtown Sidewalk Improvements - Ortega, Cota, 
and Haley (Design)

Malinda Reese
(805) 564-1918

City Design 5/1/11 11/1/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

8/15/11 RDA funding rescheduled for construction at this time it is unscheduled

$200,000Library Plaza Renovation Project - Conceptual Design 7/1/121/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/1/12 Unscheduled project on hold with state elimination of RDA

$1,700,000Library Plaza Renovation Project - Final Design and 
Construction (805) 564-5361

1/1/12

$1,500,000Lower West Downtown Lighting Improvement Project-
Phase 2 & 3 (Design)

Adam Hendel
(805) 897-1921

Brian Smith Associat 7/1/127/22/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/1/12 Unscheduled project on hold with state elimination of RDA

$1,312,308Police 911 Call Center Relocation Project Heidi Braunger
(805) 897-1902

Leach Mounce Archit 7/4/1210/25/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/4/12 1/1/12 Project on hold with State Elimination of RDA
7/14/12 6/14/12 PROJECT ON HOLD WITH STATE ELIMINATION OF  RDA
6/14/12 5/22/12 Revised to reflect a change in the award of design

1/1/12 7/14/12 Project on hold RDA
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REDEVELOPMENT AGENCY

$660,176Police Station Replacement Project - Conceptual 
Design

Heidi Braunger
(805) 897-1902

Leach Mounce Archit 7/1/121/1/12 8/23/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/1/12 Unscheduled project on hold with state elimination of RDA

$50,000,000Police Station Replacement Project - Final 
Design/Construction

Heidi Braunger
(805) 897-1902

7/1/121/1/12 1/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/1/12 Unscheduled project on hold with state elimination of RDA

STREETS

$156,000CDBG 2013 Sidewalk Access Ramp Project Malinda Reese
(805) 897-1918

Danielle Salt 12/15/123/27/12

$600,000Conejo Road Repairs Ashleigh Shue
(805) 897-2507

Penfield & Smith 7/24/125/1/12 3/13/12

$401,000De La Vina at Figueroa Intersection Improvements 
Project

Malinda Reese
(805) 897-1918

City Design 1/8/138/15/12 2/14/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

1/8/13 3/12/13 Moved forward per PK's request to shorten schedule.

$218,000FY 2012 & 2013 Sidewalk Access Ramp Project Malinda Reese
(805) 897-1918

City Design 8/21/1211/1/11 9/1/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

8/21/12 7/17/12 Want to wait until FY13 to bid project since relying on FY13 funding.
7/17/12 7/10/12 7/10/12 Council Meeting canceled.
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STREETS

$120,000Goleta Slough Bike Bridge Resurfacing (Measure A 
Bike & Ped)

Brian D'Amour
(805) 897-2661

City Design 8/15/125/15/12 2/16/12

$46,230Hollister Sidewalk Infill - Design Only Ashleigh Shue
(805) 897-2507

City Design 10/1/12 11/1/11

$315,500La Colina Road Sidewalk Infill Keith Bazzell
(805) 897-2512

City Design 7/10/127/1/11 3/3/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/10/12 4/15/12 Design changes due to utility conflicts and tree removal/replacements.

$1,589,012Las Positas/Cliff Dr. Intersection Design Ashleigh Shue
(805) 897-2507

Penfield & Smith (wit 4/1/158/1/13 2/1/13

$86,500McKinley School Pedestrian Improvements (Measure 
A)

Malinda Reese
(805) 897-1918

City Design 7/24/122/1/12 2/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

7/24/12 6/19/12 Will not bid project until easement is obtained.
6/19/12 5/15/12 Determined that we need to obtain an easement for one of the ramp locations.

$271,000SR2S Salinas at Clifton Intersection Improvements 
(Design Funding FY 13 - Measure A & SR2S)

Malinda Reese
(805) 564-1918

City Design 2/4/147/1/12

$1,000,000Zone 5 Pavement Preparation/Overlay Project Ashleigh Shue
(805) 897-2507

Flowers & Associate 6/12/123/1/12 12/13/11

$1,250,000Zone 5 Slurry Seal Project Ashleigh Shue
(805) 897-2507

Flowers & Associate 6/19/123/1/12 12/13/11
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WASTEWATER

$444,598Aeration Basin Process - Pre-Design Report Lisa Arroyo
(805) 564-5486

Brown & Caldwell 1/15/13

$120,000Conejo Road Private Pump Stations Bradley RahrerPenfield and Smith 7/24/123/21/12

$125,000Conejo Road Sewer Realignment Bradley Rahrer
(805) 560-7531

City Design 5/15/1212/1/11 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

9/1/12 11/30/12 schedule change - broke into 2 projects
4/17/12 9/1/12 Construction depends on procuring utility easement and private pump station agreements
5/15/12 4/17/12 Project split into 2 projects, schedule updated to reflect alignment project.

$2,933,872Influent Pump Replacement Lisa Arroyo
(805) 564-5486

Brown & Caldwell 6/12/1212/12/11 12/15/09 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

6/12/12 5/1/12 adjusted based on 90% comments
3/27/12 1/17/12 Schedule slip
11/1/11 8/1/11 Adjusted to account for influent flows.

12/20/11 11/1/11 Adjusted per B&C schedule revision due to extra services
5/1/12 3/27/12 adjusted based on current status

1/17/12 12/20/11 Adjust for holiday
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WASTEWATER

$167,500Manhole Replacements at El Estero Bradley Rahrer
(805) 560-7531

O'Brien & Wall 5/15/123/17/10 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

3/18/11 3/1/11 update schedule
9/27/11 6/30/11 Schedule updated to incorporate into Headworks project

3/1/11 2/1/11 Schedule slipped
12/1/11 9/27/11 schedule slipped
2/15/12 12/1/11 schedule slipped
5/15/12 2/15/12 schedule modified to work around headworks
6/30/11 3/18/11 Adjusted to incorporate into IPS or Headworks project?

$425,000Wastewater Main Rehabilitation 2012 Bradley Rahrer6/15/12

$900,000Wastewater Main Replacement FY 2013 Bradley Rahrer
(805) 560-7531

City Design 12/1/12 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

2/15/12 1/15/12 Schedule slip
4/15/12 2/15/12 pushed per construction

WATER

$448,000Cater Hypochlorite Tank Repairs Linda Sumansky
(805) 564-5361

Carollo Engineering 3/22/12 2/1/12

$1,397,641Corporate Yard Well Replacement Carson Wollert
(805) 564-5376

Pueblo Water Resou 8/15/123/2/12
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WATER

$5,000,000Las Canoas Water  Main Replacement FY 11 Carson Wollert
(805) 564-5376

Obrien & Wall 6/15/128/1/09 *

*Award of Construction Contract Date - Change History:
New Date Old Date Reason

3/15/12 1/15/12 schedule slipped
10/10/11 11/30/11 Updated schedule

5/31/11 2/28/11 updated to reflect project priority
1/15/12 10/10/11 moved per construciton
6/15/12 3/15/12 Updated per final design status

11/30/11 5/31/11 updated to reflect construction in non fire season

$0Reservoir Master Plan James Winslow
(805) 897-1908

3/1/13

$90,000Sycamore Canyon Road Creek Bank Repairs Carson Wollert
(805) 564-5376

City Design 8/15/12

$0Water Meter Replacement Program Assessment James Winslow
(805) 897-1908

12/1/12

WATERFRONT

$399,600Breakwater Concrete and Cap Repair - P hase IV Linda Sumansky
(805) 564-5361

Penfield & Smith 6/29/122/3/12
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